

**CONFIDENTIAL**

21 September 1967  
Ref: LJC 865-1674

Post Office Box 8043  
Southwest Station  
Washington, D.C. 20024

25X1A

Attention:   
Contracting Officer

25X1A

Subject:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 13, Phase II, which covers the period 31 July 1967, through 3 September 1967.

Very truly yours,

ORIGINAL SIGNED BY

Contracts

25X1A

cc  
encls. (2)

3cc: Progress Report No. 13, Phase II, to:

25X1A

Post Office Box 8031  
Southwest Station  
Washington, D.C. 20024


DECLASS REVIEW by NIMA/DOD

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

**CONFIDENTIAL**

EXCLUDED FROM AUTOMATIC  
REGRADING: DGD DIR 5200.10  
DOES NOT APPLY

25X1A



PROGRESS REPORT NO. 13  
PHASE II

Report Period 7/31/67 - 9/3/67

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:



Program Manager

A. CURRENT STATUS

Unit No. 1 was delivered to the Customer's site on September 1, 1967 and installed the following week.

Work is progressing on Unit No. 2 and debugging of Format 10 will be completed next period.

B. PROJECTED WORK FOR NEXT PERIOD

- 1) Completion of debugging of Format 10
- 2) Completion of Acceptance Testing
- 3) Ship Unit No. 2
- 4) Complete installation of Unit No. 2
- 5) Start Work on Manuals

25X1A